

CONTRACT 2009/100-dc - Pipeline between Al Manamah and Al Muharraq

ATTACHMENT TO ENGINEER'S CERTIFICATE NO. 2

Item	Section of Works	DESCRIPTION	CONTRACT PRICE						CERTIFIED FOR PAYMENT					
			Original		Changed Due To V.O.		After Variation		Previous Certificates		This Certificate		Amount To Date	
			EUR	BD	EUR	BD	EUR	BD	EUR	BD	EUR	BD	EUR	BD
1	1	General Construction	6,500,000.00	650,000.000	0.00	0.000	6,500,000.00	650,000.000	975,000.00	97,500.000	650,000.00	65,000.000	1,625,000.00	162,500.000
2	2	Access Points	2,000,000.00	200,000.000	0.00	0.000	2,000,000.00	200,000.000	300,000.00	30,000.000	325,000.00	32,500.000	625,000.00	62,500.000
3		COMMITTED SUMS TOTAL	8,500,000.00	850,000.000	0.00	0.000	8,500,000.00	850,000.000	1,275,000.00	127,500.000	975,000.00	97,500.000	2,250,000.00	225,000.000
4		Contingency	1,000,000.00	100,000.000	0.00	0.000	1,000,000.00	100,000.000	0.00	0.000	0.00	0.000	0.00	0.000
5		Provisional C&I	0.00	50,000.000	0.00	0.000	0.00	50,000.000	0.00	0.000	0.00	0.000	0.00	0.000
6		Hydro	500,000.00	0.000	0.00	0.000	500,000.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000
7		PROVISIONAL SUMS BALANCE	1,500,000.00	150,000.000	0.00	0.000	1,500,000.00	150,000.000	0.00	0.000	0.00	0.000	0.00	0.000
8		TOTAL CONTRACT PRICE	10,000,000.00	1,000,000.000	0.00	0.000	10,000,000.00	1,000,000.000	1,275,000.00	127,500.000	975,000.00	97,500.000	2,250,000.00	225,000.000