

CONTRACT 2009/100-sc - Pipeline between Al Manamah and Al Muharraq

ATTACHMENT TO ENGINEER'S CERTIFICATE NO. 7

| Item | Section of Works | DESCRIPTION | CONTRACT CONTRACT PRICE | | | CERTIFIED FOR PAYMENT | | |
|------|------------------------|---------------------------------|-------------------------|---------------------|-----------------|-----------------------|------------------|----------------|
| | | | Original | Changed Due To V.O. | After Variation | Previous Certificates | This Certificate | Amount To Date |
| | | | BD | BD | BD | BD | BD | BD |
| 1 | 1 | General Construction | 650,000.000 | -300,000.000 | 350,000.000 | 189,000.000 | 7,150.000 | 196,150.000 |
| 2 | 2 | Access Points | 200,000.000 | 0.000 | 200,000.000 | 62,500.000 | 0.000 | 62,500.000 |
| 3 | 5 | Security Fencing | 0.000 | 0.000 | 0.000 | 0.000 | 0.000 | 0.000 |
| 4 | | Customs and Import Duties | 0.000 | 50,000.000 | 50,000.000 | 5,850.000 | 0.000 | 5,850.000 |
| 5 | | COMMITTED SUMS TOTAL | 850,000.000 | -250,000.000 | 600,000.000 | 257,350.000 | 7,150.000 | 264,500.000 |
| 6 | | Contingency | 100,000.000 | 300,000.000 | 400,000.000 | 0.000 | 0.000 | 0.000 |
| 7 | | Provisional C&I | 50,000.000 | -50,000.000 | 0.000 | 0.000 | 0.000 | 0.000 |
| 8 | | PROVISIONAL SUMS BALANCE | 150,000.000 | 250,000.000 | 400,000.000 | 0.000 | 0.000 | 0.000 |
| 9 | | TOTAL CONTRACT PRICE | 1,000,000.000 | 0.000 | 1,000,000.000 | 257,350.000 | 7,150.000 | 264,500.000 |